

ID	Task Name	Duration	Start	2015												2016												2017											
				Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul				
1																																							
2	Application for Area Designation	0 days	Thu 15/01/15	◆ 15/01																																			
3	Approval of Area Designation	0 days	Wed 15/07/15	◆ 15/07																																			
4	Establish steering Group	0 days	Mon 11/01/16	◆ 11/01																																			
5	Gathering Information	10 mons	Mon 11/01/16																																				
6	Developing Vision	6 mons	Mon 11/01/16																																				
7	Developing Objectives	1 mon	Mon 11/01/16																																				
8	Drafting planning polociies	10 mons	Mon 11/01/16																																				
9	Screening opinion for SEA	1 mon	Thu 11/02/16																																				
10	SEA (If required)	4 mons	Thu 10/03/16																																				
11	SA (If required)	4 mons	Thu 11/02/16																																				
12	Public Consultation events	6.3 mons	Sat 16/04/16																																				
13	Finalise Plan	4 wks	Fri 14/10/16																																				
14	6 Week public consultation	6 wks	Fri 11/11/16																																				
15	District Council review	2 mons	Fri 23/12/16																																				
16	Indpendant examination	2 mons	Fri 17/02/17																																				
17	Referendum	4 wks	Fri 14/04/17																																				
18	Adoption	0 days	Thu 11/05/17	◆ 11/05																																			